

for the following PROJECT:

(Name and location or address)

THE OWNER:

(Name and address)

THE ARCHITECT:

(Name and address)

TABLE OF ARTICLES

- 1 GENERAL PROVISIONS**
- 2 OWNER**
- 3 CONTRACTOR**
- 4 ARCHITECT**
- 5 SUBCONTRACTORS**
- 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS**
- 7 CHANGES IN THE WORK**
- 8 TIME**
- 9 PAYMENTS AND COMPLETION**
- 10 PROTECTION OF PERSONS AND PROPERTY**
- 11 INSURANCE AND BONDS**
- 12 UNCOVERING AND CORRECTION OF WORK**
- 13 MISCELLANEOUS PROVISIONS**
- 14 TERMINATION OR SUSPENSION OF THE CONTRACT**
- 15 CLAIMS AND DISPUTES**

INDEX

(Numbers and Topics preceded with "*" are Section Headings)

Acceptance of Nonconforming Work:9.6.6, 9.9.3, **12.3**

Acceptance of Work:

9.6.6, 9.8.2, 9.9.3, 9.10.1, 9.10.3, 12.3

Access to Work:**3.16**, 6.2.1, 12.1

Accident Prevention:

10

Acts and Omissions:

3.2, 3.3.2, 3.12.8, 3.18, 4.2.3, 8.3.1, 9.5.1, 10.2.5,

10.2.8, 13.4.2, 13.7.1, 14.1, 15.2

Addenda:

1.1.1, 3.11.1

Additional Costs, Claims for:

3.7.4, 3.7.5, 6.1.1, 7.3.7.5, 10.3, 15.1.4

Additional Inspections and Testing:9.4.2, 9.8.3, 12.2.1, **13.5**

Additional Insured

11.1.4

Additional Time, Claims for:3.2.4, 3.7.4, 3.7.5, 3.10.2, 8.3.2, **15.1.5****Administration of the Contract:**3.1.3, **4.2**, 9.4, 9.5

Advertisement or Invitation to Bid:

1.1.1

Aesthetic Effect:

4.2.13

Allowances:**3.8**, 7.3.8

All-risk Insurance:

11.3.1, 11.3.1.1

Applications for Payment:4.2.5, 7.3.9, 9.2, **9.3**, 9.4, 9.5.1, 9.6.3, 9.7.1, 9.10,

11.1.3

Approvals:

2.1.1, 2.2.2, 2.4, 3.1.3, 3.10.2, 3.12.8, 3.12.9,

3.12.10, 4.2.7, 9.3.2, 13.5.1

Arbitration:8.3.1, 11.3.10, 13.1.1, 15.3.2, **15.4****ARCHITECT:****4****Architect**, Definition of:**4.1.1**

Architect, Extent of Authority:

2.4.1, 3.12.7, 4.1, 4.2, 5.2, 6.3.1, 7.1.2, 7.3.7, 7.4,

9.2.1, 9.3.1, 9.4, 9.5, 9.6.3, 9.8, 9.10.1, 9.10.3, 12.1,

12.2.1, 13.5.1, 13.5.2, 14.2.2, 14.2.4, 15.1.3, 15.2.1

Architect, Limitations of Authority and Responsibility:

2.1.1, 3.12.4, 3.12.8, 3.12.10, 4.1.2, 4.2.1, 4.2.2,

4.2.3, 4.2.6, 4.2.7, 4.2.10, 4.2.12, 4.2.13, 5.2.1,

7.4.1, 9.4.2, 9.5.3, 9.6.4, 15.1.3, 15.2

Architect's Additional Services and Expenses:

2.4.1, 11.3.1.1, 12.2.1, 13.5.2, 13.5.3, 14.2.4

Architect's Administration of the Contract:

3.1.3, 4.2, 3.7.4, 15.2, 9.4.1, 9.5

Architect's Approvals:

2.4.1, 3.1.3, 3.5.1, 3.10.2, 4.2.7

Architect's Authority to Reject Work:

3.5.1, 4.2.6, 12.1.2, 12.2.1

Architect's Copyright:

1.1.7, 1.5

Architect's Decisions:

3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 4.2.14,

6.3.1, 7.3.7, 7.3.9, 8.1.3, 8.3.1, 9.2.1, 9.4.1, 9.5,

9.8.4, 9.9.1, 13.5.2, 15.2, 15.3

Architect's Inspections:

3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 13.5

Architect's Instructions:

3.2.4, 3.3.1, 4.2.6, 4.2.7, 13.5.2

Architect's Interpretations:

4.2.11, 4.2.12

Architect's Project Representative:

4.2.10

Architect's Relationship with Contractor:

1.1.2, 1.5, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5.1,

3.7.4, 3.7.5, 3.9.2, 3.9.3, 3.10, 3.11, 3.12, 3.16, 3.18,

4.1.2, 4.1.3, 4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4,

9.5, 9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3.7, 12, 13.4.2,

13.5, 15.2

Architect's Relationship with Subcontractors:

1.1.2, 4.2.3, 4.2.4, 4.2.6, 9.6.3, 9.6.4, 11.3.7

Architect's Representations:

9.4.2, 9.5.1, 9.10.1

Architect's Site Visits:

3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.5

Asbestos:

10.3.1

Attorneys' Fees:

3.18.1, 9.10.2, 10.3.3

Award of Separate Contracts:

6.1.1, 6.1.2

Award of Subcontracts and Other Contracts for Portions of the Work:**5.2****Basic Definitions:****1.1**

Bidding Requirements:

1.1.1, 5.2.1, 11.4.1

Binding Dispute Resolution:

9.7.1, 11.3.9, 11.3.10, 13.1.1, 15.2.5, 15.2.6.1,

15.3.1, 15.3.2, 15.4.1

Boiler and Machinery Insurance:**11.3.2**

Bonds, Lien:

7.3.7.4, 9.10.2, 9.10.3

Bonds, Performance, and Payment:7.3.6.4, 9.6.7, 9.10.3, 11.3.9, **11.4**

Building Permit:

Certificate of Substantial Completion:

9.8.3, 9.8.4, 9.8.5

Certificates for Payment:

4.2.1, 4.2.5, 4.2.9, 9.3.3, **9.4**, 9.5, 9.6.1, 9.6.6, 9.7.1, 9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.3

Certificates of Inspection, Testing or Approval:
13.5.4

Certificates of Insurance:

9.10.2, 11.1.3

Change Orders:

1.1.1, 2.4.1, 3.4.2, 3.7.4, 3.8.2.3, 3.11.1, 3.12.8, 4.2.8, 5.2.3, 7.1.2, 7.1.3, **7.2**, 7.3.2, 7.3.6, 7.3.9, 7.3.10, 8.3.1, 9.3.1.1, 9.10.3, 10.3.2, 11.3.1.2, 11.3.4, 11.3.9, 12.1.2, 15.1.3

Change Orders, Definition of:

7.2.1

CHANGES IN THE WORK:

2.2.1, 3.11, 4.2.8, **7**, 7.2.1, 7.3.1, 7.4, 7.4.1, 8.3.1, 9.3.1.1, 11.3.9

Claims, Definition of:

15.1.1

CLAIMS AND DISPUTES:

3.2.4, 6.1.1, 6.3.1, 7.3.9, 9.3.3, 9.10.4, 10.3.3, **15**, 15.4

Claims and Timely Assertion of Claims:

15.4.1

Claims for Additional Cost:

3.2.4, 3.7.4, 6.1.1, 7.3.9, 10.3.2, **15.1.4**

Claims for Additional Time:

3.2.4, 3.7.4.6.1.1, 8.3.2, 10.3.2, **15.1.5**

Concealed or Unknown Conditions, Claims for:

3.7.4

Claims for Damages:

3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.1.1, 11.3.5, 11.3.7, 14.1.3, 14.2.4, 15.1.6

Claims Subject to Arbitration:

15.3.1, 15.4.1

Cleaning Up:

3.15, 6.3

Commencement of the Work, Conditions Relating to:

2.2.1, 3.2.2, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3, 6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.3.1, 11.3.6, 11.4.1, 15.1.4

Commencement of the Work, Definition of:

8.1.2

Communications Facilitating Contract

Administration:

3.9.1, **4.2.4**

Completion, Conditions Relating to:

3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1, 9.10, 12.2, 13.7, 14.1.2

COMPLETION, PAYMENTS AND:

9

Completion, Substantial:

3.7.1

Capitalization

1.3

Compliance with Laws:

1.6.1, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 10.2.2, 11.1, 11.3, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14.1.1, 14.2.1.3, 15.2.8, 15.4.2, 15.4.3

Concealed or Unknown Conditions:

3.7.4, 4.2.8, 8.3.1, 10.3

Conditions of the Contract:

1.1.1, 6.1.1, 6.1.4

Consent, Written:

3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2., 9.3.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3, 11.3.1, 13.2, 13.4.2, 15.4.4.2

Consolidation or Joinder

15.4.4

CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS:

1.1.4, **6**

Construction Change Directive, Definition of:

7.3.1

Construction Change Directives:

1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1.1, 7.1.2, 7.1.3, **7.3**, 9.3.1.1

Construction Schedules, Contractor's:

3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2

Contingent Assignment of Subcontracts:

5.4, 14.2.2.2

Continuing Contract Performance:

15.1.3

Contract, Definition of:

1.1.2

CONTRACT, TERMINATION OR SUSPENSION OF THE:

5.4.1.1, 11.3.9, **14**

Contract Administration:

3.1.3, 4, 9.4, 9.5

Contract Award and Execution, Conditions Relating to:

3.7.1, 3.10, 5.2, 6.1, 11.1.3, 11.3.6, 11.4.1

Contract Documents, The:

1.1.1

Contract Documents, Copies Furnished and Use of:

1.5.2, 2.2.5, 5.3

Contract Documents, Definition of:

1.1.1

Contract Sum:

3.7.4, 3.8, 5.2.3, 7.2, 7.3, 7.4, **9.1**, 9.4.2, 9.5.1.4, 9.6.7, 9.7, 10.3.2, 11.3.1, 14.2.4, 14.3.2, 15.1.4, 15.2.5

Contract Sum, Definition of:

9.1

Contract Time:

3.7.4, 3.7.5, 3.10.2, 5.2.3, 7.2.1.3, 7.3.1, 7.3.5, 7.4, 8.1.1, 8.2.1, 8.3.1, 9.5.1, 9.7.1, 10.3.2, 12.1.1, 14.3.2, 15.1.5.1, 15.2.5

Contract Time, Definition of:

4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 12.2, 13.7

Contractor's Construction Schedules:

3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2

Contractor's Employees:

3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 10.3, 11.1.1, 11.3.7, 14.1, 14.2.1.1,

Contractor's Liability Insurance:

11.1

Contractor's Relationship with Separate Contractors and Owner's Forces:

3.12.5, 3.14.2, 4.2.4, 6, 11.3.7, 12.1.2, 12.2.4

Contractor's Relationship with Subcontractors:

1.2.2, 3.3.2, 3.18.1, 3.18.2, 5, 9.6.2, 9.6.7, 9.10.2, 11.3.1.2, 11.3.7, 11.3.8

Contractor's Relationship with the Architect:

1.1.2, 1.5, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5.1, 3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.1.3, 4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3.7, 12, 13.5, 15.1.2, 15.2.1

Contractor's Representations:

3.2.1, 3.2.2, 3.5.1, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2

Contractor's Responsibility for Those Performing the Work:

3.3.2, 3.18, 5.3.1, 6.1.3, 6.2, 9.5.1, 10.2.8

Contractor's Review of Contract Documents:

3.2

Contractor's Right to Stop the Work:

9.7

Contractor's Right to Terminate the Contract:

14.1, 15.1.6

Contractor's Submittals:

3.10, 3.11, 3.12.4, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 9.8.3, 9.9.1, 9.10.2, 9.10.3, 11.1.3, 11.4.2

Contractor's Superintendent:

3.9, 10.2.6

Contractor's Supervision and Construction

Procedures:

1.2.2, **3.3**, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 7.3.5, 7.3.7, 8.2, 10, 12, 14, 15.1.3

Contractual Liability Insurance:

11.1.1.8, 11.2

Coordination and Correlation:

1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1

Copies Furnished of Drawings and Specifications:

1.5, 2.2.5, 3.11

Copyrights:

1.5, **3.17**

Correction of Work:

2.3, 2.4, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, **12.2**,

Correlation and Intent of the Contract

Documents:

1.2

Cost, Definition of:

8.1.1

CONTRACTOR:

3

Contractor, Definition of:

3.1, 6.1.2

Damage to Construction of Owner or Separate

Contractors:

3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 11.1.1, 11.3, 12.2.4

Damage to the Work:

3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4.1, 11.3.1, 12.2.4

Damages. Claims for:

3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.1.1, 11.3.5, 11.3.7, 14.1.3, 14.2.4, 15.1.6

Damages for Delay:

6.1.1, 8.3.3, 9.5.1.6, 9.7, 10.3.2

Date of Commencement of the Work, Definition of:

8.1.2

Date of Substantial Completion, Definition of:

8.1.3

Day, Definition of:

8.1.4

Decisions of the Architect:

3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 15.2, 6.3, 7.3.7, 7.3.9, 8.1.3, 8.3.1, 9.2.1, 9.4, 9.5.1, 9.8.4, 9.9.1, 13.5.2, 14.2.2, 14.2.4, 15.1, 15.2

Decisions to Withhold Certification:

9.4.1, **9.5**, 9.7, 14.1.1.3

Defective or Nonconforming Work, Acceptance,

Rejection and Correction of:

2.3.1, 2.4.1, 3.5.1, 4.2.6, 6.2.5, 9.5.1, 9.5.2, 9.6.6, 9.8.2, 9.9.3, 9.10.4, 12.2.1

Defective Work, Definition of:

3.5.1

Definitions:

1.1, 2.1.1, 3.1.1, 3.5.1, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 15.1.1, **5.1**, 6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1

Delays and Extensions of Time:

3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4.1, **8.3**, 9.5.1, 9.7.1, 10.3.2, 10.4.1, 14.3.2, 15.1.5, 15.2.5

Disputes:

6.3.1, 7.3.9, 15.1, 15.2

Documents and Samples at the Site:

3.11

Drawings, Definition of:

1.1.5

Drawings and Specifications, Use and Ownership of:

3.11

Effective Date of Insurance:

8.2.2, 11.1.2

Emergencies:

10.6, 14.1.1.2, 15.1.4

Employees, Contractor's:

3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 10.3.3, 11.1.1, 11.3.7, 14.1, 14.2.1.1

Equipment, Labor, Materials or:

1.1.3, 1.1.6, 3.4, 3.5.1, 3.8.2, 3.8.3, 3.12, 3.13.1,

7.3.7

Costs:

2.4.1, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 7.3.3.3, 7.3.7, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 11.3, 12.1.2, 12.2.1, 12.2.4, 13.5, 14

Cutting and Patching:

3.14, 6.2.5

Extensions of Time:

3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4.1, 9.5.1, 9.7.1, 10.3.2, 10.4.1, 14.3, 15.1.5, 15.2.5

Failure of Payment:

9.5.1.3, **9.7**, 9.10.2, 13.6, 14.1.1.3, 14.2.1.2,

Faulty Work:

(See Defective or Nonconforming Work)

Final Completion and Final Payment:

4.2.1, 4.2.9, **9.10**, 11.1.2, 11.1.3, 11.3.1, 11.3.5, 12.3.1, 14.2.4, 14.4.3

Financial Arrangements, Owner's:

2.2.1, 13.2.2, 14.1.1.4

Fire and Extended Coverage Insurance:

11.4

GENERAL PROVISIONS:

1

Governing Law:

13.1

Guarantees (See Warranty)

Hazardous Materials:

10.2.4, **10.3**

Identification of Subcontractors and Suppliers:

5.2.1

Indemnification:

3.17.1, **3.18**, 9.10.2, 10.3.3, 10.3.5, 10.3.6, 11.3.1.2, 11.3.7

Information and Services Required of the Owner:

2.1.2, **2.2**, 3.2.2, 3.12.4, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2.1, 11.4, 13.5.1, 13.5.2, 14.1.1.4, 14.1.4, 15.1.3

Initial Decision:

15.2

Initial Decision Maker, Definition of :

1.1.8

Initial Decision Maker, Decisions:

14.2.2, 14.2.4, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5

Initial Decision Maker, Extent of Authority:

14.2.2, 14.2.4, 15.1.3, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5

Injury or Damage to Person or Property:

10.2.8, 10.4.1

Inspections:

3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 12.2.1, 13.5

Instructions to Bidders:

1.1.1

Instructions to the Contractor:

3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.5.2

Instruments of Service, Definition of:

1.1.7

3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2

Execution and Progress of the Work:

1.1.3, 1.2.1, 1.2.2, 2.2.3, 2.2.5, 3.1, 3.3.1, 3.4.1, 3.5.1, 3.7.1, 3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.5, 8.2, 9.5.1, 9.9.1, 10.2, 10.3, 12.2, 14.2, 14.3.1, 15.1.3

Insurance, Loss of Use:

11.3.3

Insurance, Owner's Liability:

11.2

Insurance, Property:

10.2.5, **11.3**

Insurance, Stored Materials:

9.3.2, 11.4.1.4

INSURANCE AND BONDS

11

Insurance Companies, Consent to Partial

Occupancy:

9.9.1, 11.4.1.5

Insurance Companies, Settlement with:

11.4.10

Intent of the Contract Documents:

1.2.1, 4.2.7, 4.2.12, 4.2.13, 7.4

Interest:

13.6

Interpretation:

1.2.3, **1.4**, 4.1.1, 5.1, 6.1.2, 15.1.1

Interpretations, Written:

4.2.11, 4.2.12, 15.1.4

Judgment on Final Award:

15.4.2

Labor and Materials, Equipment:

1.1.3, 1.1.6, **3.4**, 3.5.1, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2

Labor Disputes:

8.3.1

Laws and Regulations:

1.5, 3.2.3, 3.6, 3.7, 3.12.10, 3.13.1, 4.1.1, 9.6.4, 9.9.1, 10.2.2, 11.1.1, 11.3, 13.1.1, 13.4, 13.5.1, 13.5.2, 13.6.1, 14, 15.2.8, 15.4

Liens:

2.1.2, 9.3.3, 9.10.2, 9.10.4, 15.2.8

Limitations, Statutes of:

12.2.5, 13.7, 15.4.1.1

Limitations of Liability:

2.3.1, 3.2.2, 3.5.1, 3.12.10, 3.17.1, 3.18.1, 4.2.6, 4.2.7, 4.2.12, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 10.2.5, 10.3.3, 11.1.2, 11.2.1, 11.3.7, 12.2.5, 13.4.2

Limitations of Time:

2.1.2, 2.2, 2.4, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 5.2, 5.3.1, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2.1, 9.3.1, 9.3.3, 9.4.1, 9.5, 9.6, 9.7.1, 9.8, 9.9, 9.10, 11.1.3, 11.3.1.5, 11.3.6, 11.3.10, 12.2, 13.5, 13.7, 14, 15

Loss of Use Insurance:

11.4.3

Insurance:3.18.1, 6.1.1, 7.3.7, 9.3.2, 9.8.4, 9.9.1, 9.10.2, **11****Insurance, Boiler and Machinery:****11.3.2****Insurance, Contractor's Liability:****11.1**Insurance Effective Date of
8.2.2, 11.1.2Means, Methods, Techniques, Sequences and
Procedures of Construction:

3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2

Mechanic's Lien:

2.1.2, 15.2.8

Mediation:8.3.1, 10.3.5, 10.3.6, 15.2.1, 15.2.5, 15.2.6, **15.3**,
15.4.1**Minor Changes in the Work:**1.1.1, 3.12.8, 4.2.8, 7.1, **7.4****MISCELLANEOUS PROVISIONS:****13****Modifications, Definition of:****1.1.1**

Modifications to the Contract:

1.1.1, 1.1.2, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7.1,
10.3.2, 11.3.1**Mutual Responsibility:****6.2****Nonconforming Work, Acceptance of:**9.6.6, 9.9.3, **12.3**

Nonconforming Work, Rejection and Correction of:

2.3.1, 2.4.1, 3.5.1, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3,
9.10.4, 12.2.1

Notice:

2.2.1, 2.3.1, 2.4.1, 3.2.4, 3.3.1, 3.7.2, 3.12.9, 5.2.1,
9.7.1, 9.10, 10.2.2, 11.1.3, 11.4.6, 12.2.2.1, 13.3.

13.5.1, 13.5.2, 14.1, 14.2, 15.2.8, 15.4.1

Notice, Written:2.3.1, 2.4.1, 3.3.1, 3.9.2, 3.12.9, 3.12.10, 5.2.1,
9.7.1, 9.10, 10.2.2, 10.3, 11.1.3, 11.3.6, 12.2.2.1,**13.3**, 14, 15.2.8, 15.4.1**Notice of Claims**3.7.4, 4.5, 10.2.8, **15.1.2**, 15.4

Notice of Testing and Inspections:

13.5.1, 13.5.2

Observations, Contractor's:

3.2, 3.7.4

Occupancy:

2.2.2, 9.6.6, 9.8, 11.3.1.5

Orders, Written:

1.1.1, 2.3, 3.9.2, 7, 8.2.2, 11.3.9, 12.1, 12.2.2.1,
13.5.2, 14.3.1**OWNER:****2**

Owner, Definition of:

2.1.1

Owner, Information and Services Required of the

Material Suppliers:

1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.6, 9.10.5

Materials, Hazardous:10.2.4, **10.3**

Materials, Labor, Equipment and:

1.1.3, 1.1.6, 1.5.1, 3.4.1, 3.5.1, 3.8.2, 3.8.3, 3.12,
3.13.1, 3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2,
9.3.3, 9.5.1.3, 9.10.2, 10.2.1.2, 10.2.4, 14.2.1.1,
14.2.1.2

Owner's Financial Capability:

2.2.1, 13.2.2, 14.1.1.4

Owner's Liability Insurance:**11.2****Owner's Loss of Use Insurance:****11.3.3**

Owner's Relationship with Subcontractors:

1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2

Owner's Right to Carry Out the Work:

2.4, 14.2.2

Owner's Right to Clean Up:**6.3****Owner's Right to Perform Construction and to****Award Separate Contracts:****6.1****Owner's Right to Stop the Work:****2.3**

Owner's Right to Suspend the Work:

14.3

Owner's Right to Terminate the Contract:

14.2

Ownership and Use of Drawings, Specifications and Other Instruments of Service:1.1.1, 1.1.6, 1.1.7, **1.5**, 2.2.5, 3.2.2, 3.11.1, 3.17.1,
4.2.12, 5.3.1**Partial Occupancy or Use:**9.6.6, **9.9**, 11.3.1.5**Patching, Cutting and:****3.14**, 6.2.5

Patents:

3.17

Payment, Applications for:4.2.5, 7.3.9, 9.2.1, **9.3**, 9.4, 9.5, 9.6.3, 9.7.1, 9.8.5.

9.10.1, 14.2.3, 14.2.4, 14.4.3

Payment, Certificates for:4.2.5, 4.2.9, 9.3.3, **9.4**, 9.5, 9.6.1, 9.6.6, 9.7.1,

9.10.1, 9.10.3, 13.7, 14.1.1.3, 14.2.4

Payment, Failure of:9.5.1.3, **9.7**, 9.10.2, 13.6, 14.1.1.3, 14.2.1.2,

Payment, Final:

4.2.1, 4.2.9, 9.8.2, 9.10, 11.1.2, 11.1.3, 11.4.1,

11.4.5, 12.3.1, 13.7, 14.2.4, 14.4.3

Payment Bond, Performance Bond and:7.3.7.4, 9.6.7, 9.10.3, 11.4.9, **11.4****Payments, Progress:**9.3, **9.6**, 9.8.5, 9.10.3, 13.6, 14.2.3, 15.1.3**PAYMENTS AND COMPLETION:****9**